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MEMORANDUM FOR THE RECORD . STATOTHR
SUBJECT: Trip Report, 18-20 May 1964

STATOTHR

1. The visit to - was made to review their proposal for a
chip printer and to revise areas of the proposal to agree with
. specific requirements., Originally, they proposed a roll film output
-’ system, air bag platen, full RFI shielding, and & number of other
specifics which needed revision or clarification. *They had prepared
an addendum to the proposal which, upon review showed areas still
in need of clarification. Accordingly, they will prepare a follow-on
or & revised proposal containing the discussed changes and recom-
mendations. In this manner we will be able to contract on the basis

of the proposal if and Wheél.l_ﬁ\u.]:&i.flglﬁecomes available,

2., The visit to the_ was for a progress

review on the 880A Comparator. Discussion was mainly on investigation
of a better light source, optics and control locations. They will
look into these areas and in the meantime we shall evaluate the

optics contained in ﬁk@fﬁﬁHRdelivered Navy instrument.

3. The visit to _was made for progress review

_ on the High-speed Coordinatograph to be delivered by 15 July 1964,
o Fabrication is progressing very satisfactorily with no apparent
holdups. All sub-contracting is on schedule and delivery of the
plotter should be made on the contract date.

The major hold-up now appears to be building modifications which
GSA is handling through contract. The best estimate for building
completion is between 1-15 August, which means the instrument will
TATOTHR be delivered and inoperable for at least one month. The contract
has already been extended from 15 Jure to 15 July because
of the building modifications.
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